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Next Steps
Short-Term

WSDOT has completed a Comprehensive Tolling Study for
the Washington State Legislature. The study’s findings will be
presented to the Legislature in the 2013 session. WSDOT will
continue purchasing right of way as funding allows.

The table below shows the funding status of preliminary
engineering, right of way acquisition, and construction, and
includes estimated additional funding needs. Projections for
funding needs are based on 2012 dollars and include risks
and inflation.

Funding and Expenditures

Long-Term
In order to complete State Route 167, WSDOT must:

e secure funding, including consideration of alternative
funding sources;

e purchase remaining right of way;
e update environmental document;
e complete final highway design;

e obtain necessary permits;

e construct the project.

Total Invested' Available Funds | Additional Needed WSDOT estimates that procuring
Preliminary the remaining parcels, updating
Engineering $30.7 million $1.1 million $100 million environmental documentation and
Right of Way $125.6 million $3.5 million $186 million completing highway design will
Construction $0 $0 $1.2 billion take approximately three years.
Total $156.3 million $4.6 million $1.486 billion Constructing the project will take an
1. Includes expenditures through November 2012. additional four years.
Status of Right of Way Acquisition

Vel

Additional funds required

% of total area Cost
Acquired by WSDOT 70% $125 million 2

Additional funds required 30% | $186 million

Proposed project footprint
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For more information

Steve Fuchs, Project Manager
360-570-6600
FuchS@wsdot.wa.gov

www.wsdot.wa.gov/Projects/SR167/Completion/

Americans with Disabilities Act (ADA) Information: This material can be made avallable in an alternate format by emailing the
WSDOT Diversity/ADA Affairs team at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA(4232). Persons who are deaf or
hard of hearing may make a request by calling the Washington State Relay at 711.

12-12-0001673

Title VI Statement to Public: It is the Washington State Department of Transportation’s (WSDOT) policy to assure that no
person shall, on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 1964, be
excluded from participation in, be denied the benefits of, or be otherwise discriminated against under any of its federally funded
programs and activities. Any person who believes his/ner Title VI protection has been violated, may file a complaint with WSDOT's
Office of Equal Opportunity (OEO). For additional information regarding Title VI complaint procedures and/or information regarding
our non-discrimination obligations, please contact OEQ's Title VI Coordinators, George Laue at (509) 324-6018 or Jonte' Sulton
at (360) 705-7082
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SR 167 Completion

Overview

Planning for a complete State Route 167 began as early as the
1950s when the Department of Highways identified interchanges
and freeway corridors for Interstate 5 and State Routes 167, 410
and 512. In the 1960s, the I-5/Port of Tacoma Road interchange
was constructed to provide a future connection to SR 167. Active
planning and construction on numerous sections of SR 167
continued through the 1980s, at which point SR 167 became

a four-lane facility from Interstate 405 in Renton to Puyallup.
Non-freeway arterials (North Meridian and River Road) joined
Puyallup with I-5.

In the 1970s, planning efforts to complete SR 167 to I-5 slowed,
pending property ownership clarifications. In 1976, WSDOT issued
a study analyzing traffic congestion related to SR 167’s termination
at North Meridian (SR 161), and recommended a new SR 167
alignment be added to the Puget Sound Council of Governments
Transportation Improvement Plan.

In 1988, the Cascade Corridor Task Force (of the Economic
Development Board for Tacoma-Pierce County) recommended
completing SR 167 to I-5 near Fife. In 1989, property ownership
was resolved and this allowed the completion of SR 167 to move
forward. In 1990, the Washington State Legislature provided funds
to further analyze the potential corridor and start the Environmental
Impact Statement.

Major Accomplishments (2003-2012)
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Engineering, environmental analysis and land-acquisition activities
geared up in 2003 with $59.6 million in Nickel Gas Tax revenues
and in 2005 with $70.2 million in Transportation Partnership
funds. Those monies have been used to complete environmental
documentation, choose a preferred corridor, and secure 70% of
the properties needed to complete the corridor. The preferred
corridor completes four miles of SR 167 to I-5 and includes five
interchanges. It also includes an almost-two-mile-long connection
between I-5 and SR 509 near the Port of Tacoma.

In 2010 and 2011, the Legislature mandated that WSDOT study
the feasibility of funding the corridor with tolls. Both studies are
complete and results from the 2011 comprehensive study will be
presented to the Legislature in the 2013 session.

The table below highlights the various funding sources used
by WSDOT to bring project preparation to its current status.

Funding by Source

2003 Gas Tax (Nickel Funding) $59.6 million
2005 Gas Tax (Partnership Funding) $70.2 million
Other State Funds $8.5 million
Federal Funds* $22.1 million
Local Funds $0.5 million
Total Funding From All Sources $160.9 million

*TEA-21 High Priority, SAFETEA-LU, National Corridors

| 2008 | 2005 | 2007 | 2009 | 201 | 2013

Tier Il EIS Record
of Decision

Nickel Gas Tax
($59.6 million)

Transportation
Partnership
Program

($70.2 million)

Property Acquisition

I Funding [ Environmental

Right of way
funding
($3 million)

Tolling Feasibility [ Comprehensive
Study Tolling Study

I Right of way I Study
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Project concept The SR 167 Completion project will build the remaining four miles of SR 167, completing a long-planned connection to I-5. This project also includes a new connection from SR 509
to I-5. This new highway segment will provide two general-purpose lanes in each direction and will also include an HOV lane in each direction from |-5 to Puyallup. The project will
build five interchanges located at SR 509, 54th Avenue, I-5, Valley Avenue and SR 161 (Meridian). Artists’ renderings of the proposed interchanges are highlighted below.

Benefits

The highway completion would relieve congestion ) ‘ \7%) % _ s ' '

on local roads and other highways by providing
new travel options. It would:

add up to 79,000 long-term regional jobs* from
enhanced transportation;

*An Economic Assessment of the SR 167 Extension
Project, Final Report: April 5, 2007, Berk &
Associates, Seattle, WA

add up to 4,200 short-term regional jobs
supporting design and construction of highway
completion;

move freight faster, more safely
and more economically;

improve regional mobility;

enhance surface water quality and e
improve stream habitat feeding
into Commencement Bay;

complete a highway segment
designated as part of the National
Highway System providing ;
defense access, continuity and
emergency capabilities during
times of national emergency.
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